CALFORNIA :
HiahSpeed Ruil Auhority UNICATERAL CHANGE ORDER (CO) CO No: 00090

TITLE: PG&E Construction — Electrical Utility DATE: 06/03/2016
Conflicts: E1-116, at Road 28 %2 and
E1-57, 66, 67, 68, 69, 70, 72 and 73

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for providing construction services for the complete installation of underground duct
bank at the following locations:

o Location 1: [E1-116 at Road 28 ¥, in Madera County

®» Location2: EI1-57, 66, 67, 68,69, 70, 72 and 73

METHOD OF FUNDING AND PAYMENT:

For this work the Contractor will be paid the lump sum price of $1,624,717.55. This lump sum constitates full and complete
compensation for providing all labor, material, equipment, and incidentals, including all markups by reason of this change with the
exception of bond and insurance which will be paid separately in accordance with the Contract.

TIME ADJUSTMENT:
Any delay due to this change order, if determined to be a controlling operation, will be evaluated under a separate change order in
accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the General Provisions.

i Time
PCO w Description Guantity Unft Pri Net Amount  Ad},
025615 0000l  PG&E Construction and Surveying — Utility Conflict —
E1-116 at Road 28 % (Location No. 1) 1.0 LS $234,660.55 $234,669.55 0
0256.22 00002 PG&E Construction — Electrical Distribution Conflicts

E1-57, 66, 67, 68, 69, 70, 72 and 73 (Location 2) 1.0 LS $1,390,048.00  $1,390,048.00 )
Total: $1,624,717.55 0
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TITLE: PG&E Construction - Electrical Utility Conflict: DATE: 06/03/2016
E1-116, at Road 28 % and E1-57, 66, 67, 68, 69, 70,
72& 73

PROJECT: Construction Package No. i CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Conract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a fina! and equitable adjustment of the Contract time and Contract
amount and constitutes a muwal accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Swoirn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a resuit of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitfement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontracter's Sworn Certification(s):

Attached as ___ _ = = o ....__[indicate "none” if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tuter Perini/Zschry/Parsous, & Joint Venture
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